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October 23, 2006 

Mr. Sam Chummar 
Remedial Project Manager 
Superfund Division 
U.S. EPA Region 5 (SR-6J) 
77 West Jackson Boulevard 
Chicago, IL 60604-3590 

Subject: Plainwell Mill Property, Plainwell, Michigan 
September/October 2006 Progress Report 

Dear Sam: 

Mail to: PO Box 9777 
Federal Way, Washington 98063-9777 
Ship to: 33330 8"'Avenue S 
Federal Way, Washington 98003 
Tel (253) 924 3746 
Fax (253) 924 2013 
E-mail: Jennifer.hale@weyerhaeuser.com 

EPA Region 5 Records Ctr. 

314045 

As required by Task 8, Progress Reports, in the Statement of Work for the RI/FS at the Plainwell Inc., 
Mill Property, I am submitting the attached progress report for the period from September 16, 2006, 
through October 13, 2006, for the above-referenced site. 

Please call me, at (253) 924-3746, if you have any questions. 

Sincerely, 
Weyerhaeuser Company 

Environmental Manager 

Attachment 

cc: Shari Kolak, U.S. EPA 
Paul Buchholtz, MDEQ (3 copies) 
John Gross, Weyerhaeuser Company 
Joe Jackowski, Weyerhaeuser Company 
Mark Schneider, Perkins Coie 
Kathy Huibregtse, RMT, Inc. 
Linda Hicken, RMT, Inc. 
Cheryl ZuelUg, JJR 
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Progress Report No. 2 
September 16, through October 13,2006 

Remedial Investigation and Feasibility Study 
Plainwell, Inc., Mill Property, Plainwell, Michigan 

This progress report is being submitted in accordance with Task 8, Progress Reports, and the Schedule 

for Major Deliverables contained in the Statement of Work for the RI/FS at the Plainwell, Inc., Mill 

Property. 

1. Summary of Work Performed During the Curtent Reporting Period: 

• On September 29, Weyerhaeuser submitted the Draft RI/FS Work Plan and the Draft Sampling 
and Analysis Plan to the \].S. EPA for review (as required under Tasks 1 and 2 of the SOW). 

2. Summary of Data Collected During the Cunent Reporting Period: 

• No data were collected. 

3. Summary of Activities Undertaken in Support of the Community Relations Plan (completed during 
the current reporting period and anticipated during the next period): 

• No activities were undertaken during the current reporting period, and none are anticipated 
during the next period. 

4. Summary of Any Modifications to the Work Plans or Other Schedules Proposed To, or Approved 
By, the U.S. EPA: 

• None. 

5. Summary of Problems Encountered During the Curtent Reporting Period: 

• None. 

6. Summary and Schedule of Work Anticipated During the Next Reporting Period: 

• On October 19, representatives of Weyerhaeuser and the City of Plainwell plan to meet to 
discuss future use(s) of the former mill property. 

• On or before October 23, Weyerhaeuser will update the U.S. EPA on the progress of the 
integrated remediation/redevelopment activities (as required under Task l.D. of the SOW). 

• As information may be provided by the City, Weyerhaeuser will review the findings from the 
City's Phase II Environmental Site Assessment and/or Baseline Environmental Assessment for 
the former mill property that the City is conducting under the State of Michigan's 
environmental remediation program. 

• If comments on the Draft RI/FS Work Plan and the Draft Sampling and Analysis Plan are 
provided by the U.S. EPA, Weyerhaeuser will review and begin addressing them, pursuant to 
the schedule contained in the SOW. 

7. Anticipated Problems Associated with Work During the Next Period: 

• None. 
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8. Planned Resolution of Past or Anticipated Problems: 

• None are needed. 

9. Other Relevant Information; 

• None. 
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